



GATEWAY OFF-ROAD CYCLISTS

FALL 2016 TRAIL BUILDING SCHEDULE

- ✿ September 17 Rock Hollow
- ✿ October 1 Greensfelder
- ✿ October 8 Rock Hollow
- ✿ October 15 Berryman
- ✿ October 22 Greensfelder
- ✿ November 12 Indian Camp Creek
- ✿ November 19 Matson Hill
- ✿ December 3 SIUE

○ For further details please visit us at www.gorctrails.com or on Facebook.



GATEWAY OFF-ROAD CYCLISTS

FALL 2016 TRAIL BUILDING SCHEDULE

- ✿ September 17 Rock Hollow
- ✿ October 1 Greensfelder
- ✿ October 8 Rock Hollow
- ✿ October 15 Berryman
- ✿ October 22 Greensfelder
- ✿ November 12 Indian Camp Creek
- ✿ November 19 Matson Hill
- ✿ December 3 SIUE

○ For further details please visit us at www.gorctrails.com or on Facebook.



GATEWAY OFF-ROAD CYCLISTS

FALL 2016 TRAIL BUILDING SCHEDULE

- ✿ September 17 Rock Hollow
- ✿ October 1 Greensfelder
- ✿ October 8 Rock Hollow
- ✿ October 15 Berryman
- ✿ October 22 Greensfelder
- ✿ November 12 Indian Camp Creek
- ✿ November 19 Matson Hill
- ✿ December 3 SIUE

○ For further details please visit us at www.gorctrails.com or on Facebook.



GATEWAY OFF-ROAD CYCLISTS

FALL 2016 TRAIL BUILDING SCHEDULE

- ✿ September 17 Rock Hollow
- ✿ October 1 Greensfelder
- ✿ October 8 Rock Hollow
- ✿ October 15 Berryman
- ✿ October 22 Greensfelder
- ✿ November 12 Indian Camp Creek
- ✿ November 19 Matson Hill
- ✿ December 3 SIUE

○ For further details please visit us at www.gorctrails.com or on Facebook.