



GATEWAY OFF-ROAD CYCLISTS

## SPRING 2016 TRAIL BUILDING SCHEDULE

- ✿ March 5 Rock Hollow
- ✿ March 12 Greensfelder
- ✿ April 9 Indian Camp Creek
- ✿ April 16 Rock Hollow
- ✿ April 30 Greensfelder
- ✿ May 1 Greensfelder Challenge –  
*MTB Race Fundraiser*
- ✿ May 14 Matson
- ✿ Date TBD Cuivre River State Park
- ✿ Date TBD Lost Valley

○ For further details please visit us at  
[www.gorctrails.com](http://www.gorctrails.com) or on Facebook.



GATEWAY OFF-ROAD CYCLISTS

## SPRING 2016 TRAIL BUILDING SCHEDULE

- ✿ March 5 Rock Hollow
- ✿ March 12 Greensfelder
- ✿ April 9 Indian Camp Creek
- ✿ April 16 Rock Hollow
- ✿ April 30 Greensfelder
- ✿ May 1 Greensfelder Challenge –  
*MTB Race Fundraiser*
- ✿ May 14 Matson
- ✿ Date TBD Cuivre River State Park
- ✿ Date TBD Lost Valley

○ For further details please visit us at  
[www.gorctrails.com](http://www.gorctrails.com) or on Facebook.



GATEWAY OFF-ROAD CYCLISTS

## SPRING 2016 TRAIL BUILDING SCHEDULE

- ✿ March 5 Rock Hollow
- ✿ March 12 Greensfelder
- ✿ April 9 Indian Camp Creek
- ✿ April 16 Rock Hollow
- ✿ April 30 Greensfelder
- ✿ May 1 Greensfelder Challenge –  
*MTB Race Fundraiser*
- ✿ May 14 Matson
- ✿ Date TBD Cuivre River State Park
- ✿ Date TBD Lost Valley

○ For further details please visit us at  
[www.gorctrails.com](http://www.gorctrails.com) or on Facebook.



GATEWAY OFF-ROAD CYCLISTS

## SPRING 2016 TRAIL BUILDING SCHEDULE

- ✿ March 5 Rock Hollow
- ✿ March 12 Greensfelder
- ✿ April 9 Indian Camp Creek
- ✿ April 16 Rock Hollow
- ✿ April 30 Greensfelder
- ✿ May 1 Greensfelder Challenge –  
*MTB Race Fundraiser*
- ✿ May 14 Matson
- ✿ Date TBD Cuivre River State Park
- ✿ Date TBD Lost Valley

○ For further details please visit us at  
[www.gorctrails.com](http://www.gorctrails.com) or on Facebook.