



GATEWAY OFF-ROAD CYCLISTS

SPRING 2017 TRAIL BUILDING SCHEDULE

- ✿ February 25 SIUE
- ✿ March 11 Rock Hollow
- ✿ March 25 Greensfelder
- ✿ April 8 Greensfelder
- ✿ April 22 Rock Hollow
- ✿ May 7 Greensfelder Challenge –
MTB Race Fundraiser
- ✿ May 13 Matson Hill
- ✿ June 10 Figure 8 at Grant's Trail

✿ For further details please visit us at
www.gorctrails.com or on Facebook.



GATEWAY OFF-ROAD CYCLISTS

SPRING 2017 TRAIL BUILDING SCHEDULE

- ✿ February 25 SIUE
- ✿ March 11 Rock Hollow
- ✿ March 25 Greensfelder
- ✿ April 8 Greensfelder
- ✿ April 22 Rock Hollow
- ✿ May 7 Greensfelder Challenge –
MTB Race Fundraiser
- ✿ May 13 Matson Hill
- ✿ June 10 Figure 8 at Grant's Trail

✿ For further details please visit us at
www.gorctrails.com or on Facebook.



GATEWAY OFF-ROAD CYCLISTS

SPRING 2017 TRAIL BUILDING SCHEDULE

- ✿ February 25 SIUE
- ✿ March 11 Rock Hollow
- ✿ March 25 Greensfelder
- ✿ April 8 Greensfelder
- ✿ April 22 Rock Hollow
- ✿ May 7 Greensfelder Challenge –
MTB Race Fundraiser
- ✿ May 13 Matson Hill
- ✿ June 10 Figure 8 at Grant's Trail

✿ For further details please visit us at
www.gorctrails.com or on Facebook.



GATEWAY OFF-ROAD CYCLISTS

SPRING 2017 TRAIL BUILDING SCHEDULE

- ✿ February 25 SIUE
- ✿ March 11 Rock Hollow
- ✿ March 25 Greensfelder
- ✿ April 8 Greensfelder
- ✿ April 22 Rock Hollow
- ✿ May 7 Greensfelder Challenge –
MTB Race Fundraiser
- ✿ May 13 Matson Hill
- ✿ June 10 Figure 8 at Grant's Trail

✿ For further details please visit us at
www.gorctrails.com or on Facebook.