



GATEWAY OFF-ROAD CYCLISTS

## FALL 2015 TRAIL BUILDING SCHEDULE

- **September 19** Greensfelder
- **October 10** Rock Hollow
- **October 24** Rock Hollow
- **October 31** Matson
- **November 7** Greensfelder and  
*Volunteer Appreciation Party*
- **November 14** SIUE
- **November 21** Matson
- **December 12** SIUE

For further details please visit us at  
[www.gorctrails.com](http://www.gorctrails.com) or on Facebook.



GATEWAY OFF-ROAD CYCLISTS

## FALL 2015 TRAIL BUILDING SCHEDULE

- **September 19** Greensfelder
- **October 10** Rock Hollow
- **October 24** Rock Hollow
- **October 31** Matson
- **November 7** Greensfelder and  
*Volunteer Appreciation Party*
- **November 14** SIUE
- **November 21** Matson
- **December 12** SIUE

For further details please visit us at  
[www.gorctrails.com](http://www.gorctrails.com) or on Facebook.



GATEWAY OFF-ROAD CYCLISTS

## FALL 2015 TRAIL BUILDING SCHEDULE

- **September 19** Greensfelder
- **October 10** Rock Hollow
- **October 24** Rock Hollow
- **October 31** Matson
- **November 7** Greensfelder and  
*Volunteer Appreciation Party*
- **November 14** SIUE
- **November 21** Matson
- **December 12** SIUE

For further details please visit us at  
[www.gorctrails.com](http://www.gorctrails.com) or on Facebook.



GATEWAY OFF-ROAD CYCLISTS

## FALL 2015 TRAIL BUILDING SCHEDULE

- **September 19** Greensfelder
- **October 10** Rock Hollow
- **October 24** Rock Hollow
- **October 31** Matson
- **November 7** Greensfelder and  
*Volunteer Appreciation Party*
- **November 14** SIUE
- **November 21** Matson
- **December 12** SIUE

For further details please visit us at  
[www.gorctrails.com](http://www.gorctrails.com) or on Facebook.